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Acronyms 
 

 

AEE  Agency for Energy Efficiency  
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Section 1: Overview 

Project Background 
 

USAID Moldova has created and funded the four-year, $9.3 million LGSP to assist 

Moldovan local governments to design and implement policies and procedures that 

contribute to good governance, develop capacity to meet decentralized authorities and 

responsibilities for services in a transparent manner, and provide basic services that 

engender growth of local economies and make services more cost effective and 

efficient.  

 

The LGSP mission is to: “Improve the lives of people in Moldova through 

strengthening local governments by mentoring, supporting, and increasing quality 

and access to public services.” 

 
LGSP has three interrelated components: 

 
1. Improve municipal service delivery, including planning, service management 

and service quality and quantity. The project assists towns in strategic action 

planning that supports infrastructure improvements and the extension of more 

effective/efficient service delivery. 

 

2. Increase revenues available to local governments and improvements in 

financial management practices. The project contributes to strengthening 

municipal financial management capacities and optimizing municipal revenue 

generation potential. 

 

3. Assist with the development and implementation of local energy efficiency 

plans and practices and support management of municipal energy efficiency 

projects. The project is assisting municipalities in the development of local 

energy efficiency plans, analyzing the feasibility of energy efficiency projects, and 

the realization of energy efficiency gains. 

 

To measure and promote municipal improvement, LGSP has developed a Municipal 

Performance Index (MPI) tool. Through the annual collection of quantitative data and 

in-depth surveys of citizens and local leaders, the MPI measures municipal 

performance across LGSP’s three components. The MPI serves to guide technical 

assistance delivery, instill competition for improvement, and provide an objective 

methodology for attribution of LGSP’s impact.   

 

LGSP’s Excellence in Municipal Management (EMM) program provides core 

competency training to towns, followed by tailored, demand-driven technical 

assistance. EMM is structured to provide towns with practical tools that yield tangible 

results. EMM graduates will be eligible for small infrastructural and service delivery 

support under an Incentives and Opportunities Fund (IOF). The IOF will be carefully 

restricted to ensure its effectiveness. 

 



 

 

In addition to the IOF, LGSP will use a Direct Procurement Fund (DPF) in certain 

situations where there is an urgent and legitimate need identified. This fund will 

support partner towns in proposed improvements under each of the project’s 

components through the provision of direct procurements of equipment made on 

behalf of partner towns and municipal enterprises. These procurements will come 

either as complementary equipment necessary for improving a service delivery under 

a larger financing project from national and international donor funds, or as direct 

interventions with equipment deemed necessary as a result of a needs assessment and 

service delivery improvement plan for the partner towns. 

 

Led by USAID’s implementing partner and prime contractor, Chemonics 

International, the LGSP team includes subcontractors VNG International, Encon 

Services International, Institute for Urban Development (IDU), and Magenta 

Consulting. LGSP will also coordinate with donors currently implementing programs 

in Moldova such as the United National Development Program (UNDP), the Swedish 

International Development Cooperation Agency (SIDA), and GIZ. 

 
Results Framework 
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Project Context 
 

Demographics: Moldova’s aging and declining population has led to an increase in 

the number of elderly people living alone in rural areas and receiving disability. While 

youth emigration is a continuous challenge, there are trained, young professionals 

returning from abroad ready to take advantage of economic development 

opportunities. In response, the Government of Moldova (GoM) has adopted several 

national programs that support youth and young families to start businesses in 

Moldova. Central institutions, in partnership with local governments, have increased 

and improved child care and health services in small towns and rural areas to address 

the demographic situation.  

 

Environmental: In the last 2-3 years Moldova faced serious environmental 

challenges linked with global climate change. In addition to droughts that have 

affected agriculture, flooding has caused significant issues in many communities on 

both sides of the Dniester and Prut rivers. While local governments have been 

assigned more responsibility in preventing and developing local policies to managing 

disasters, these governments are unable to enforce environmental law provisions, 

which has resulted in polluted open water sources.  Improving public services to 

address water issues is therefore a high priority with Local Public Authorities (LPAs). 

 

Economics: According to the World Bank Annual Doing Business Report, Moldova’s 

business climate is significantly improving and registers a better country rating. 

Although Moldova dropped in position from #83 in 2006 to #87 in 2010 and #90 in 

2011, it  improved by 18 positions to #86 in 2012. Access to finance, corruption, 

inefficient government bureaucracy, tax regulation, an inadequately educated 

workforce, and political instability remain challenges for Moldova. However, there is 

a growing interest in making the business climate more favorable by broadening the 

scope of the One-stop-shop Law for businesses. LGSP is helping LPAs to improve 

the implementation and quality of this law by adding public administrative services 

and increasing hours of operation, in cooperation with USAID-funded BRITE and an 

EU project. This will not only improve the business climate, but will also provide 

services to the general public through the development of Citizen Information and 

Service Centers (CISC). 

 

Politics:  The political crisis which resulted in the fall of the government was 

resolved, and a new government put in place that is working more effectively and is 

open to reform. This change has resulted in more consistent efforts to make the 

government more efficient through business and administrative reform, including the 

fight against corruption and the facilitation of increased access to financing. Overall, 

despite the ongoing ethnic and political tensions, Moldova remains an acknowledged 

example of a successful transformation under the European Union’s Eastern 

Partnership.  

 

Legal Framework:  Amendments to the Law on Local Public Finance have passed 

first and second readings.  Final adoption is expected in September or October of 

2013.  The amendments will provide additional local autonomy by removing the raion 

from the  process of approving local budgets.  They will further eliminate the 

disincentive for local authorities to increase own source revenues by removing the 



 

 

practice of reducing intergovernment transfers by the amount increased in own 

revenues.  Additionally, the amendments will alter the process of local budget 

preparation.  As a result, LGSP will be better able to encourage the increase in own 

revenues, and will be able to assist partner towns with improvements to budget 

preparation and financial management. 

 

Donors: Moldova continues to receive substantial support from the international 

community in implementing the ambitious reform agenda under the context of the 

decentralization strategy, good governance, improving public service delivery and the 

fight against corruption. 

 

An ample number of donor organizations with substantial funding are willing to 

provide assistance to local authorities, either directly or through the national 

government. In order to get the best value from the provided assistance, better 

coordination of all efforts is needed to reduce the risk of duplicating efforts, or 

providing conflicting messages to beneficiaries. 

 

LGSP Work Plan and Performance Monitoring and Evaluation Plan  

 

In the initial two years of LGSP operation, activities have anticipated action by the 

Moldovan Government and Parliament to implement Moldova’s stated 

decentralization goals.  LGSP is charged with assisting raion center towns and the 

capitol of Gagauzia to prepare for the additional responsibilities that decentralization 

will confer.  Accordingly, service and planning improvements, revenue increases and 

financial management improvements, and energy efficiency planning have been 

initiated in the first 12 specified towns.  Activities have included comprehensive 

planning, specifically by creating or updating each town’s strategic plans so that they 

are able to qualify for assistance from a variety of Moldovan and international donor 

sources; and beginning to provide LEEP/LEEAPs for each town in order to meet the 

requirements of Moldovan law and so that they can qualify for additional assistance.  

LGSP is also expected to assist with urban land use plans; asset management plans; 

communications, citizen engagement and participation; budget preparation and 

financial management reform; as well as human resources management and public 

procurement.  Training and technical assistance has been provided through LGSP’s 

EMM program, and the progress of participating towns is being monitored and 

evaluated by LGSP.  Baseline data has been collected and progress will be further 

evaluated by the LGSP-developed MPI program.  The first two years of 

implementation have not only demonstrated LGSP’s own progress, but that Moldovan 

towns are capable of progressing toward owning the responsibilities required by 

decentralization. 

 

Progress toward the Government’s decentralization goals continues to stagnate, and 

political instability has kept decentralization at a low priority.  Even with these 

challenges, LGSP has continued its approach of building all raion center town’s 

capacity for decentralization. Although the first two readings on critical amendments 

to the Law on Local Finance have been approved, and final adoption of the Law on 

Local Finance was expected in September or October, 2013, it now appears that no 

action will be taken during this legislative session.  The State Chancellery and 

Ministry of Finance requested LGSP’s and other donor programs’ assistance in 
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preparing LGAs for the financial management requirements of the expected new law. 

With the budget preparation training partially completed, the government asked that it 

cease. It is possible that there will be additional requests as circumstances change, and 

this work plan must assume the flexibility necessary to respond.   

 

 

The third year of this four-year program is critical for achieving its goals, and 

resources are therefore allocated extensively in order to assure success.  The 

following sections make clear how we will provide across-the-board-assistance to all 

raion center towns.   

 

The LGSP Work Plan for Year 3 envisages the continuation of Year 2 Monitoring and 

Evaluation (M&E) activities for the first cohort of towns (cohort 1), as well as the 

collection of service-specific quarterly data for towns in the second and third cohorts 

(cohorts 2&3). The data collection process typically involves two to three town hall 

and two to three municipal enterprise staff in each town in order to build LPAs’ M&E 

capacities to self-evaluate and measure their progress. M&E will also be part of the 

Service Delivery EMM Training. The diagnostic analysis that will be performed for 

service providers by a local subcontractor will complement data collection efforts and 

contribute to M&E local capacity building.  

 

The following changes to the Performance Monitoring and Evaluation Plan (PMEP) 

are suggested, resulting from the Year 3 Work Planning session and meetings with 

central authorities. 

 

Addition of towns and village mayors’ presence to indicator 15: “Number of LPAs 

with an improved understanding of the new legal framework with regard to fiscal 

decentralization imposed by the new Law on Public Finance” under component 2, 

subcomponent 2.4. The State Chancellery and Ministry of Finance have requested that 

LGSP work with a larger target group regarding fiscal decentralization, meaning that 

several village mayors would be invited to attend trainings with their raion center 

town. Adding this indicator will allow LGSP to effectively track this activity.  

 

Change in EE monitoring tool in indicator 23: “Quantity of greenhouse gas emissions, 

measured in metric tons of CO2 equivalent, reduced or sequestrated as a result of 

LGSP assistance.” Since the originally envisaged Synenergy software is not available 

for the LGSP partner towns’ EE related calculations, a solution to calculate this 

indicator will be calculated after the completion of LEEP/APs on the basis of any 

improvements in the institutions under the control of the town halls ), in m3 of CO2 

sequestrated.  

 

Change in EE monitoring tool referred to in indicator 24, “Number of towns 

using/applying the EE monitoring tool.” Originally, the project planned to measure 

the number of towns using the tool developed by Synenergy. However, since that tool 

is not widely used, the project will measure the number of towns using a new, simpler 

tool. The targets for years 3 and 4 will remain the same. 

 



 

 

Communications and Public Engagement  

LGSP’s communications activities have involved a range of activities to build on in 

year 3, including EMM trainings, quarterly mayors’ meetings, cooperating with 

partners and other donors, and becoming involved in a newly-formed government 

working group focused on communications for decentralization.  

 

EMM trainings in communications and public outreach will be combined in Year 3, 

recognizing the relationship between providing information to the public and 

attracting feedback and participation from the public.    Training will be supplemented 

with technical assistance for cohorts 2 & 3 on developing new internal 

communications guidelines, a communications and public engagement action plan, 

town hall newsletters and other communication tools. Towns will also receive 

assistance with updating existing communications tools (for example, websites), and 

creating accessible new ones such as Facebook.  LGSP will help partner towns 

implement the  public engagement portion  of these plans by helping to organize 

public debates, round tables and public events, such as youth contests, suggestions, 

energy efficiency days, town anniversary days and public outreach documents. LGSP 

will assist partner towns with improving the transparency of financial management to 

enhance citizen understanding and access to  local government operations as well as 

planning, budgeting, accounting and reporting through participatory public processes. 

LGSP plans to solicit the help of partners, such as Peace Corps volunteers, to assist 

with these activities.  

 

LGSP will enlist the support of the planned civil society project, Moldova Partnership 

for Sustainable Civil Society (MPSCS) to encourage the active participation of 

citizens, citizen groups and citizen organizations as public participation opportunities 

are created. 

 

The quarterly mayors’ meetings, held with cohort 1 towns in Year 2,  will expand to 

32 towns in Year 3, constituting an even larger exchange of resources, ideas, best 

practices, and opportunities for Public-Private Partnerships (PPPs) and Inter-

Municipal Cooperation (IMCs). 

 

The LGSP Communications/M&E Specialist is a member of the newly-formed 

Decentralization Communications team, which is part of the communications 

platform recently created by the State Chancellery, which is working to unify the 

efforts of all donor partners under one joint National Decentralization Campaign. This 

involvement shall improve the visibility of LGSP activities’ and results‘, placing the 

project’s efforts in a more appropriate context at the national level, while at the same 

time increasing the chances for leveraging funds and an opportunity for better 

coordination and allocation of resources.  

 

 

Cooperation and Coordination 

Cooperation with partners was emphasized during Year 2, creating opportunities for 

many joint activities and events. LGSP will continue to collaborate with Central and 

Regional Authorities, GIZ, UNDP, CALM, State Chancellery E-Gov Center, Energy 

Efficiency Agency (AEE) and others to help create service improvements in Year 3.  

Among the activities were: 
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 EMM Funds and Grants training with the Ialoveni Information Center jointly 

funded by USAID and Polish  Solidarity Fund. 

 EMM PPP/IMC training with CALM 

 Strategic Planning in Orhei and Telenesti in coordination with EU 

 EMM Summit with Ministry for Regional Development and Agency for 

Energy Efficiency 

 Communications Guide with CALM 

 Energy Efficiency Guide with AEE 

 Co-Moderated and participated with RDA Center in the Regional Forum for 

Investments and Innovations 

 Participated with GIZ in partnership with RDA North and RDA Center in two 

workshops on regional strategic planning and waste management 

 Preparation with CALM for moderating the Gender panel at the NEXPO 

NALAS conference in Croatia.  LGSP will sponsor four mayors from  partner 

towns. 

 CISC development workshops with BRITE, UNDP, State Chancellery, E-Gov 

Center 

 

Cooperation and coordination will increase in the coming year with  all these entities, 

particularly with State Chancellery and Ministry of Finance if amendments to the  

Law on Local Public Finance are adopted in any form.  The planned MPSCS project 

will become an active partner in public engagement and public participation activities 

in all partner towns. 

 

Section 2: Technical Activities 

MPI 

Following the successful launch of activities with Cohort 2&3 partner towns, LGSP 

initiated the evaluation of LPAs performance with the collection of MPI baseline data 

in August 2013. The MPI baseline data collection for the Cohorts 2&3 will be 

implemented in partnership with local subcontractors Institute for Urban 

Development (IDU) and Magenta Consulting, and will be completed by November 

2013.  

 

Beginning in August 2014, LGSP will assess the performance of Cohort 1 towns, 

comparing the results to the baseline data collected in October-November 2012. These 

results will benefit both partner towns and improve project activities by: 

demonstrating progress made in the evaluated areas, helping towns pinpoint areas of 

improvement, serving as indicators to calculate LGSP Performance Monitoring and 

Evaluation Plan, and aiding the project to target future interventions.  

 

The performance of LPAs will be evaluated on the basis of:  

 Organizational, functional and service rendering capacity of administrative 

services; 

 Management of Public Finances, Public Property and Financing Projects; 

 Lawfulness and transparency of activity, relational capacity; 

 Public Services Management. 

 



 

 

The results of the MPI will be summarized in comprehensive reports for each 

individual partner town and presented to the local council members and mayoralty 

staff. The conclusions and recommendations reflected in the MPI report will be used 

to update the towns’ Socio-Economic Development Strategies, service improvement 

plans and annual operational plans at the mayoralty and service provider level.  

 

Additionally, LGSP will match the MPI with the Citizen Survey, which will be 

conducted in all partner towns. The purpose is to determine the satisfaction of the 

population regarding the public services in each town. 

 

EMM Training Program 

LGSP will provide comprehensive training and technical assistance following the 

EMM Program for Cohorts 2&3 partner towns, the remaining 20 of 32 raion center 

towns. Based on the successful implementation of the EMM training program for the 

12 Cohort 1 partner towns and lessons learned, the curriculum for all training modules 

will be updated to include best practices, a greater focus on gender and social 

inclusion, and adjustments in the Moldovan legal framework related to the 

implementation of the National Decentralization Strategy. The training materials will 

also include case studies and best practices achieved by Cohort 1 partner towns, 

especially in the fields of asset management, LEEP and LEEAP development. 

 

 

The EMM Program will be delivered in three phases for each of those three 

components: 

 Phase 1 – Basic training program; 

 Phase 2 – Technical assistance program;  

 Phase 3– Additional training sessions based on individual needs as well as on 

the participants’ requests, according to the Elective Curriculum.  

 

In Year 3, 550 people from Cohort 2&3 partner towns will benefit from 10 training 

basic modules, about 8 practical training sessions, two regional Study Visits and one 

EMM Graduation Summit. The EMM training Program will be delivered in 

partnership with international, regional and local experts. As a result of Cohort 1 

feedback, the experts will improve training materials and will include more practical 

and interaction exercises.   

 

The current curriculum of the EMM Program will be supplemented by a Master Class 

called Managing a Modern City and will be offered with the participation of mayors 

from Romania who previously hosted the Cohort 1 study tour. The Master Class is 

intended to strengthen the training activities and technical assistance completed by 

Cohort 1 towns, as well as to encourage and stimulate the participation of Cohorts 

2&3 partner towns in the EMM training program.  

 

Following the EMM training schedule (Annex 1), the training program for Cohorts 

2&3 will be initiated in September 2013 and will be completed in July 2014. It is 

planned to deliver one training module per month, the same training delivered twice 

in order to control the size of the group. The majority of training modules will last for 

two consecutive days and will take place in Chisinau and Balti, since many of the 

towns in Cohort 2 and 3 are located in the North. The staff from Cohort 1 partner 
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towns who did not manage to participate in the first round of trainings, or have missed 

some module, will have the opportunity to participate in the second round. 

 

In the framework of the EMM Program a study tour to Romania will be organized for 

Cohorts 2&3 partner towns in September – October, 2014. The objective of the study 

tour will be to demonstrate the progress in decentralization made by the Romanian 

LPAs. This activity is intended to present the experience and ability of Romanian 

cities to take on the additional responsibilities of decentralization. This is an 

appropriate model for decentralization in Moldova. The Romanian cities that will be 

part of the study visit are examples of the successful exercise of decentralized powers 

related to the objectives of LGSP: planning and provision of services; revenue and 

financial management; capital investment; inter-municipal cooperation and PPP; 

energy efficiency; and public participation and public information. 

 

Component 1: Improved Municipal Service Delivery  

 

Objective 1.1: Improved Local Capacity to Plan for and Manage Municipal 

Services 

 

Strategic Planning (Task 1). The LGSP assistance towards updating/developing the 

Strategic Plans is based on an inclusive, participatory approach, ensuring broad LPA 

ownership on each strategy and action plan through public hearings organized with 

the support of LGSP’s Public Engagement Advisor, and citizen participation. When 

the socio-economic development strategies are approved by Local Councils, LGSP 

will print and assist towns to disseminate a modified, user-friendly version of the 

Strategies for citizens, encouraging their participation in the Strategy implementation 

process. LGSP will continue in Year 3 to support Cohort 1 partner towns to conclude 

the creation or updating of the socio-economic development strategies. LGSP has 

subcontracted two local companies specialized in strategic planning to support partner 

towns with oversight from LGSP’s Municipal Planning Advisor and an international 

strategic planning expert. The socio-economic development strategies for all Cohort 1 

towns will be finalized in December 2013 (Task 1). 

 

Once the Strategic Plans are in place, the Project will assist Cohort 1 partner towns 

to implement the strategies by developing annual work plans. This activity (to be 

actively supported by LGSP staff) will enable local governments to better outline 

goals and processes, offering LPA staff a descriptive guideline of processes, 

achievable tasks, and responsibilities in line with their Strategic Plan. 

 

LGSP has begun to assess the current status of the socio-economic development 

strategies (Task 1) for the Cohorts 2 & 3 partner towns. Two main conclusions were 

drawn from a preliminary assessment made on the basis of the information received 

from the Town Halls: 1) several towns need to draft their socio-economic 

development strategies from scratch as their current strategies are outdated; and 2) 

other towns have development strategies in force until 2014/2015/2016.  A detailed 

assessment of the current status of the socio-economic development strategies for the 

Cohorts 2 & 3 will be performed in project Year 3. In January 2014, LGSP will start 

the strategic planning process in the first 10 towns. In Year 4, LGSP will support the 

remaining 10 towns.   



 

 

 

To implement the updating/drafting of socio-economic development strategies for the 

Cohorts 2&3, the following steps will be undertaken: 

 Launching the strategic planning process by organizing a workshop at the 

national level (January 2014); 

 Launching the strategic planning process at the local level (February –March 

2014); 

 Working groups/focus groups (February –May 2014); 

 Approval of the strategies (June-September  2014);  

 

In several towns, LGSP will coordinate its strategic planning activities with other 

donors/implementing agencies. In Ungheni, LGSP and UNICEF’s ”Disasters' Risk 

Reduction and Response to Emergency Situations in Moldova” project will deliver  a 

workshop for LPAs on disaster risk management. In Orhei and Telenesti, LGSP is 

working with the European Union “Promoting Participatory Planning and 

Implementing as an Efficient Mechanism for Community Empowerment and 

Sustainable Development” project to develop socio-economic development strategies. 

LGSP is providing assistance to the energy sector focus group, and will support the 

development of the strategy’s chapter on energy. In Rezina, LGSP is engaged in an 

activity with GIZ on waste management services.  

 

Urban Planning (Task 2). (Assist in participatory development and approval of land 

use plans): LGSP will develop a specialized Guide for developing a General Urban 

Planning. The guide is based on the EMM Urban Planning training module, as well as 

on expert recommendations to develop a General Urban Plan that includes and 

describes the step-by-step European standard methodology. The elaboration of this 

guide will have a long term impact on urban planning in Moldova. LGSP will work 

closely with the Ministry for Regional Development and Construction to ensure 

ownership and continuity of the proposed activities.  

 

LGSP will combine the activities conducted under the strategic planning process with 

those needed to draft the General Urban Plan which requires the following steps 

according to Moldovan regulations:  

 Research and collection of information;  

 Drawing the map of the GUP; Preparing the regulations and explanation to the 

GUP;  

 Citizens participation;  

 Decision making.  

 

Urban land use planning must rely upon the  completed strategic planning process.  

As Cohort 1 strategic plans are completed and approved by local councils, the land 

use planning process will begin.  Cohorts 2/3 will begin the  strategic planning 

process and as those plans are completed, the land  use planning  will follow 

immediately.  As with the  strategic plans, there is a wide variation in  the status of the 

urban land use plans in the raion center towns.  Some are complete and current and 

will require little revision.  In other towns they do not exist.   Technical assistance will 

be provided according to need.  Land use planning for Cohort 2/3 towns with 

complete and current strategic plans can begin immediately and in parallel with 

Cohort 1 towns. 
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The urban plans will be done in two parts, the narrative descriptive portion, and the 

maps and graphics.  This second portion must be done by authorized experts.  The 

urban plan will be a cooperative effort with each town.  Separate tenders will provide 

for LGSP providing the analysis and narrative, and the town responsible for the maps 

and graphics. 

 

Service Improvement (Task 1 and Task 2): Following the strategic planning process, 

LGSP contracts a consulting company to perform comprehensive diagnostic analysis 

and develop service improvement plans for communal public service providers in 

LGSP partner towns. The diagnostic analysis will include, but not be limited to:  

 Evaluation of the service provider’s financial performance;  

 Assessment of the service provider’s institutional framework;  

 Evaluation of operational efficiency,  

 Development of a service improvement plan.  

 

Based on the diagnostic analysis, the company will provide recommendations to 

address the identified financial, institutional, and operational issues and improve 

performance of the service provider.   

 

LGSP will conclude the diagnostic analysis and the development of the service 

improvement plans for municipal utilities by the end of November 2013 for Cohort 1 

towns, and by August 2014 for Cohorts 2&3. The results of the diagnostic analysis 

will be presented to the service provider management team, town administration and 

members of the local council at a round table.  

 

The results of the diagnostic analysis will identify potential interventions within the 

provision of municipal services (Task 4). In response to this analysis, LGSP will 

support partner towns in implementing the service improvement plans through such 

interventions as delivering specialized trainings for municipal utilities’ staff, LPA 

representatives, local councilors, and other technical support team members. 

Recognizing that project resources are limited, LGSP will actively participate in 

national/regional coordination activities related to service provision (for example, the 

Donor Coordination Council on water and sanitation), and work closely with other 

donors and the Ministry for Regional Development and Construction to coordinate 

and promote improved services.. 

 

Objective 1.2: New Municipal Service Arrangements Established 
 

LGSP will work with partner towns to establish new municipal service arrangements 

that will increase the quality of service provision.  

 

PPP/IMC: In Year 3, the proposed interventions will be based on results from a 

preliminary assessment, conducted in Cohort 1, and possibly Cohorts 2&3 partner 

towns,  of public-private partnerships (PPP). This assessment will serve as a tool to 

develop more efficient public service delivery at the local level in Moldova. PPP 

technical assistance was delivered to Cohort 1 partner towns to assess the identified 

PPP project ideas and to develop feasible concept notes. LGSP will assist Cohort 1 

partner towns with viable project ideas to perform a pre-feasibility study, which will 



 

 

then be further submitted for Local Council resolution.  This process will be repeated  

for Cohorts 2 & 3. 

 

CISC:  LGSP will continue to provide specialized technical assistance and support to 

establish the Citizen Information and Service Center (CISC) in Year 3. This effort 

includes the development of the CISC Concept (regulation, clear guidelines for 

operations, etc.) and its implementation in one Cohort 1 partner town – Ungheni.   

The final concept of CISC will be developed/approved by all relevant parties by the 

end of November 2013. Afterwards, LGSP will provide technical assistance in 

implementing the Center concept with the support of other stakeholders/donors. 

LGSP’s Municipal Coordinator and other project staff will oversee the 

implementation of this initiative (component 2, task 7).  

 

LGSP plans to organize a specialized Round Table with the participation of different 

stakeholders, LPA representatives, and donors to share the CISC Concept in October. 

This may encourage other interested donors (e.g. UNDP, EU) to co-finance activities 

related to CISC establishment in other towns/localities in Moldova.   

 

LGSP will also provide focused technical assistance in institutional capacity 

building for its partner towns. Specifically, LGSP will analyze the current status of 

human resource management in two towns to be selected based upon their interest and 

likelihood of success, review current organizational charts and recommend 

improvements, and review position descriptions for all the positions and incorporate 

necessary or desirable competencies and aptitudes. LGSP will disseminate 

deliverables developed during this assignment to all partner towns for their 

appropriate adaptation and usage.  

 

Lastly, LGSP will continue to provide support for the organization of Quarterly 

Mayors Meetings in order to continue building institutional capacity.  This meeting 

has become an excellent platform for obtaining new information, skills, sharing 

practical experience, and building new capacities. 

 

Objective 1.3: Ability of municipalities to access regional and donor funds 

improved 
 

Local governments in Moldova are dependent on transfers from the central budget 

and lack the financial resources needed to effectively develop localities and provide 

better services to citizens. Thus, LGSP will focus on identifying funding sources for 

local governments by working through the information center in Ialoveni, and 

systematically providing information to all partner towns regarding financial 

opportunities. LGSP will provide capacity development training (Task 9) to partner 

towns from Cohorts 2&3 in order to enable them to better identify and access funding 

opportunities to implement their strategic plans. LGSP will also provide technical 

assistance to its partner towns in developing/drafting project proposals once project 

ideas are identified by towns (Tasks 1, 4 and 5). 

 

 

Objective 1.4: Enhanced Transparency and Accountability in Planning and 

Decision-Making  
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LGSP will continue to support partner towns to develop and consolidate good 

practices in order to ensure transparency and accountability of their activities. The 

aim is to contribute to an improved understanding among local public administration 

officials of the role of citizens’ involvement at all stages of the decision-making 

process, and a greater preparedness of the local administration to engage citizens in a 

transparent, accountable and responsive manner.  

 

In order to attain the objective, in the upcoming year a range of specific actions will 

be conducted to: institutionalize public outreach procedures, provide EMM training 

for Cohort 2 & 3 partner towns, promote a gender awareness component among local 

public authorities, assist partner towns in promoting public engagement activities, and 

support the development of the Cohort 1 Mentoring Program. 

 

LGSP will accomplish this by continuing with the development of internal 

communication regulations for Cohort 2 & 3 towns; helping to finalize drafts of the 

citizen participation action plans for Cohort 1; and supporting the partner towns in 

developing/updating their public outreach tools (informational bulletins and official 

web pages). LGSP will provide necessary assistance to the partner towns in 

developing and using public outreach materials such as the Information Bulletin as 

this proved to be an effective tool in presenting LPA’s activity. The Bulletins are 

developed by joint efforts of the Public Engagement Advisor, the Municipal 

Coordinators and LPA staff and then proposed to the LPA to be used in further 

activities. 

 

LGSP will further assist partner towns in implementing communication and citizen 

involvement action plans through promotion of public engagement activities. This 

will be done by assisting LPA in organizing public debates, round tables, public 

events (such as Energy Efficiency day, Town Anniversary Day, Open Doors Day, 

etc.). These events proved to be effective in promoting the visibility of local 

governments and ensure an effective communication with citizens.  

 

Lastly, the project will provide support on promoting gender awareness among the 

partner towns through the drafting of a local public policy on gender, as well as 

provide EMM training on communication and citizen involvement for Cohort 2 & 3. 

In order to ensure a successful implementation of planned activities, the project will 

work closely with local public administration to apply lessons learned in Year 2. 

 

 

Assumptions for the Successful Implementation of Component 1 Activities    

 

Our assumptions under Component 1 include the following: 

 Local administrations will actively participate in the  LGSP training 

programs and fully cooperate with LGSP on-site consulting services and 

technical assistance;  

 Local Councils have the authority to make decisions related to all matters of 

local interest. Local Councils will support the activities implemented within 

the Project: e.g. Socio-economic development strategies; Urban Plans and the 

supportive documents; Service Improvement Plans; CISC Establishment; and 

PPP/IMC project ideas/pre-feasibility studies.  



 

 

 Local Public Administrations will identify necessary resources to co-finance 

the implementation of complex projects (such as CISC establishment; 

development of General Urban Plans.); 

 The legal framework related to local public administration will be improved 

by legislation and regulation consistent with the GoM decentralization policy 

(e.g. local public finances, inter-municipal cooperation, PPP implementation, 

etc.);  

 National and international funds for infrastructure development will be 

available for local governments; 

 Local governments (partner towns) are committed to implement proposed 

operational/strategic plans.        

 

Component 2: Increased Local Revenues and Improved Financial 

Management  

 
Enhancing own source revenues and increasing transparency through the 

implementation of international best practices are the primary objectives to be 

accomplished during Year 3. To achieve these objectives, LGSP will continue to 

provide the EMM training program and technical assistance to partner towns, tailored 

to individual needs and goals. To cover the objectives of improved budgeting, 

financial reporting processes and public financial management, the EMM modules 

will include the following topics:  

 Budgeting practices: techniques, best practices and Moldovan requirements 

according to the new Law on Public Finance; 

 Revenue Enhancement. The local fees and taxes collection management 

system;  

 Public property/asset management system; 

 Public-Private Partnerships and Inter-Municipal Cooperation. 

 

All the activities under Component 2 will be in line with the proposed new legal 

framework and institutional principles regulating public financial management at the 

local level.  

The current financial legislation and regulations specific to local public finance issues, 

such as local government revenues, expenditures and transfers, accounting rules, 

regulations, local government budgeting processes, supervision, and control, are 

inadequate for the effective operation of local authorities. Legislation which would 

positively impact local government is awaiting action by the Parliament, and 

apparently will not be acted upon until the middle of Year 3 or later.  

 

If and when adopted, the law would address the following issues identified within 

local public finances and financial autonomy: 

• Limited fiscal autonomy regarding local taxes, inadequate fiscal potential; 

• Limited tax base by providing many legislative facilities and incentives; 

• Budgetary dependence of each level of government to the next higher; 

• Inefficiency of the existing system of transfers between levels of central 

public authorities and local public authorities, having the effect of 

discouraging own fiscal effort of local authorities; 

• Volatility of local public finance system from one year to another.  
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Objective 2.1: Cost and Management Efficiencies Identified and Adopted 

 

In Year 3, the LGSP Financial Management Advisor, together with an international 

expert and selected local consultants, will follow up on EMM trainings by providing 

specialized technical assistance and support in the establishment of the public 

property/asset management system. The effort includes the development of the 

Municipal Asset Management Strategy, Municipal Asset Management Plan and 

Action (Implementation) Plan (Task 1).  

 

The objectives of the assistance provided on Municipal Asset Management to LGSP 

partner towns are: 

• To create an effective Municipal Asset Management Planning process; 

• To modernize property management working practices and to improve 

service quality; 

• To manage and maintain all municipal fixed assets in order to preserve and 

secure best property value. 

 

LGSP developed a Manual on Municipal Asset Management System that will be 

disseminated to all LGSP partner towns. The Manual provides guidance to LPAs on 

methods and techniques that can be used to address public asset management issues. 

 

During the training, successful projects from Cohort 1 partner towns (Taraclia and 

Orhei) will present their implementation performance, disseminating specific lessons 

and issues to be taken into account in order to improve the public property/assets 

management system. In order to share the public property/assets management 

assessments, recommendations and performances, LGSP will organize a specialized 

round table for partner towns. LGSP plans to make revisions to the Manual on asset 

management system, to accommodate the individual circumstances of each partner 

towns. 

 

Asset Management. Asset management has been identified as a high priority of the 

National Decentralization Strategy, with buy-in from the State Chancellery, Ministry 

of Economy, and donors such as UNDP and GIZ. In order to implement the Action 

Plan of the National Decentralization Strategy, the Ministry of Economy appointed a 

working group at the end of July 2013 that is responsible for patrimony 

decentralization. This working group will identify solutions to ensure the completion 

of the public and private property delimitation. Also, it will provide the full public 

property management mechanisms, efficient, effective and responsible legal and 

institutional frameworks at the national level, the public property law, and the 

necessary instructions for inventory and records of the public property at the national 

and local levels. 

 

LGSP was invited to assist in the working group on patrimony decentralization 

meetings and was requested to continue to support local authorities in developing 

their capacities on public asset management systems. Also, LGSP will assist the 

Ministry of Economy through providing the modern methodology framework on 

public asset management system at the local level, based on the best European 

experience described in the Manual on public property asset management system, 

which will be shared and consulted with the working group representatives.  



 

 

 

PPP. As a result of the PPP options assessment, performed in the Cohort 1 partner 

towns, PPP project ideas concept notes were evaluated and the feasible ones 

identified. In Year 3, LGSP plans to provide follow up technical assistance to develop 

a pre-feasibility study for viable PPP projects submitted by the Local Councils.  

 

LGSP will continue to provide capacity development trainings to Cohorts 2&3 partner 

towns in order to enable them to better identify and develop projects in PPP and IMC. 

This will include training and hands-on technical assistance provided in partnership 

with the short term local consultants and international experts with proven experience 

in the fields of PPP and IMC. 

 

During Year 3, LGSP will assess PPP options for Cohorts 2&3 partner towns, with 

the support of the international and local experts. Based on results of the assessment 

report on PPP, further assistance will be provided for viable Cohorts 2&3 projects 

(Tasks 1, 2, 3 and 5). 

 

 

Objective 2.2: Improved Collection Rates for Local Fees and Taxes &  

Objective 2.3: Service Fees Based on Full Cost Recovery Adopted 

 

Several factors impact the implementation of these two LGSP objectives. Local 

governments in Moldova share a common problem: lack of financial resources and 

lack of fiscal autonomy. Local governments in Moldova depend on inter-

governmental transfers. The capital investment system in most countries is 

programmatic in nature with national and local government co-financing, while in 

Moldova there is no permanent capital investment programming and financing 

framework. This limits the ability of local governments to deliver public services to 

citizens.  

 

To address these challenges, LGSP will develop a Guide on Revenue Enhancement at 

the local level with the assistance of international and local experts. It will focus on 

collection of existing revenue sources and identifying additional sources.   

 

LGSP will continue to provide training and technical assistance on Revenue 

Enhancement, local fees and taxes collection management system for Cohorts 1, 2&3 

partner towns. 

 

Also, under these two objectives, as mentioned above under the Objective 1.1 of 

Component 1, based on the results of diagnostic analysis, LGSP will support partner 

towns to develop and implement service improvement plans. This may involve 

delivery of specialized trainings based on cost recover principles, for municipal 

enterprises’ staff responsible for the public service delivery (Tasks 4, 7, 8 and 12). 

 

Objective 2.4: Improved Budgeting and Reporting 

 

Based on feedback received from Cohort 1 towns on LGSP training and technical 

assistance related to budget management, LGSP will continue to provide training and 

technical assistance on budget practices (developing annual budgets and budget 
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proposals, internal budgeting regulations) while adjusting the EMM trainings and 

technical assistance based on lessons learned from the previous trainings.  

 

At the beginning of Year 3, LGSP will deliver a tailored training with the support of  

international and local expertise aimed at assisting the drafting and later 

implementation of the annual budget for 2014 year for Cohorts 1, 2 & 3. After the 

training, LGSP, in partnership with the short term local consultants, and based on 

partner towns’ requests, will provide practical comprehensive technical assistance that 

will enable partner towns to identify appropriate interventions that can immediately 

improve budget elaboration and implementation for 2014 (Tasks 9 and 12). 

 

Objective 2.5: Increased Citizens’ Access to Information on Available Financial 

Resources 

 

Among the Moldovan requirements for publishing legislative and regulatory acts, the 

transparency principle requires clear establishment of rules and procedures. It requires 

publication of comprehensive budgets and financial resources information in a 

publicly accessible manner. In Year 3, LGSP will continue this activity by developing 

action plans for technical assistance that include assisting local governments with 

improving transparency of financial information to encourage improved access for 

citizens to local government plans and operations (Tasks 10 and 11). 

 

In order to increase citizen’s access to information, LGSP will assist Partner Towns in 

elaborating and implementing several tools to improve citizen access to local 

government plans and operations as well as financial information, budgets and other 

public financial information. For example, the Internal Communications Regulations 

for each partner town consist of several such tools: public hearings, information 

campaigns, report cards, information bulletin boards, Facebook pages and websites 

that are to be used in order to increase citizens’ access to information on financial 

resources.  

 

Assumptions for the Successful Implementation of Component 2 Activities: 

 

 The legal framework related to local public finance will change and create a 

more favorable climate (e.g. local public finances, new accounting standards 

and practices at the local level, PPP implementation, own revenue 

enhancement.); 

 Sufficient information will be available from the local governments and 

service providers to allow for comprehensive and informative assessments; 

 Local administrations will actively participate in the LGSP training programs, 

and will fully cooperate with LGSP on-site consulting services and technical 

assistance. 

 

Component 3: Improved Municipal Energy Efficiency 

 

The energy efficiency sector has been identified by the GoM as a priority because 94 

percent of all energy consumed in Moldova is imported. As a member of the EU 

Energy Community Treaty, Moldova passed the Law on Energy Efficiency in 2010, 



 

 

which requires conformity with the EU Energy Services Directive (ESD). The Law 

requires the raion councils to hire energy managers to perform energy management 

within their territory; develop Local Energy Efficiency Programs (LEEPs) every three 

years; draft Municipal (local) Energy Efficiency Action Plans (LEEAPs) annually; 

and, based on the LEEAPs, prepare Energy Efficiency progress reports. 

 

The National Program on Energy Efficiency was approved in 2011 and contains the 

basic tasks and indicators to be achieved by 2020, including a 25 percent reduction in 

CO2 gas emissions. The GoM established the Agency for Energy Efficiency (AEE) to 

facilitate the implementation of this national program. A National Fund on Energy 

Efficiency was also created to finance projects in the energy efficiency field in line 

with the national program. 

 

The majority of donor organizations active in Moldova are heavily involved in energy 

efficiency efforts, including: 

 SIDA, which acts as the leading donor in the energy efficiency sector, 

concentrating its efforts on adapting energy efficiency legislation to European 

standards and to the development of a National Energy Efficiency Action 

Plan; 

 GIZ, which is providing support to Regional Development Agencies to update 

regional development strategies with energy efficiency components and 

develop operational plans at the regional level (North, Center, and South), 

including training for the Regional Development Agencies staff in energy 

efficiency; 

 UNDP, which is implementing a biogas component in its energy efficiency 

program; and 

 EU, which is providing budgetary support for the development of the National 

Energy Efficiency Action Plan. 

 

Under Component 3, LGSP will work with local partners in energy efficiency and  

with the subcontractor EnCon Services International. 

 

Objective 3.1: Energy Efficiency Programs and Action Plans Developed and 

Implemented 

 

Under the Law on Energy Efficiency adopted in 2010, raions are required to create 

Local Energy Efficiency Programs (LEEPs). LGSP will continue to work with Cohort 

1 towns until LEEP/APs are complete.  LGSP will work with Cohorts 2&3 partner 

towns to develop three-year LEEPs, as well as one-year action plans (LEEAPs). 

These local Programs and Action Plans will be a substantial contribution to the raion 

documents. 

 

The training and planning processes will be initiated based on the program and 

materials already developed by LGSP in the EMM training for Cohort 1 towns. It will 

include EMM modules such as: 

 Planning and prioritizing energy efficiency investments; 

 Setting energy baselines and targets; 

 Energy efficiency manager certification; 

 Utilizing energy efficiency auditors; 

 Calculating the payback period of energy efficiency investments; and 
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 Setting town council policy to encourage energy conservation. 

 

These EMM materials will be submitted for approval by USAID and coordinated with 

the Agency for Energy Efficiency. 

 

Prior to launching the LEEP and LEEAP processes, LGSP will focus on building the 

capacity of local level energy efficiency managers by assisting them in creating, 

revising, and implementing LEEP/LEEAPs. LGSP is providing support to partner 

towns in appointing energy efficiency managers or designating an existing town 

official with the energy efficiency responsibilities (policy and measures). The EE 

responsible will cooperate with raion authorities and with LGSP in the development 

of LEEPs/APs. 

 

In Year 3, LGSP, in collaboration with EnCon, will train Cohort 2 & 3 partner town 

mayors, energy efficiency managers, and other relevant staff in national energy 

strategies and energy budgeting, including attracting EE funds and development of 

LEEPs/APs, as part of LGSP’s EMM training program (Tasks 1 and 2). The training 

will also include all the relevant information about the development of Feasibility 

Studies and Energy Audits, which are necessary in order to access the national EE 

fund. 

 

An Energy Efficiency focused Study Tour will be organized to become familiar with 

EE solutions in a nearby country with similar infrastructure (likely Bulgaria or 

Ukraine). 

 

LGSP will provide technical assistance for the Cohorts 2 & 3 partner towns to 

develop LEEPs and LEEAPs. EnCon local consultants will visit each of the partner 

towns and, in cooperation with the local EE manager responsible will develop the first 

draft of LEEPs/APs. After obtaining and incorporating comments from the EE 

managers and AEE, the final version will be developed and submitted to LPAs, raion 

EE managers and AEE. 

 

After the LEEPs/APs have been developed, LGSP and the EE managers will select at 

least one priority activity from the LEEAP to elaborate a Concept Note with 

mandatory Energy Audit in order to access available National EE Funds. Later on, 

LGSP will assist the partner towns with the facilitation and monitoring of project 

implementation (Tasks 3 and 4). 

 

Objective 3.2: Energy Efficiency M&E Plans and Systems Established and 

Utilized 

 

Activities under this objective are aimed at equipping partner towns with the tools and 

skills necessary to utilize energy efficiency monitoring and evaluation (M&E) plans 

and systems. This will be a key initial step to meaningful LEEP and LEEAP planning 

processes, which will be continued in Year 3. 

 

LGSP, in partnership with AEE, will develop a simple energy efficiency M&E tool to 

contribute to the reporting and evaluation of the project activities foreseen in the 

LEEAP. It will also be able to estimate the amount of reduced CO2 after the 

implementation of EE measures. 



 

 

 

The assistance program will include training and facilitation of the LPAs to use such a 

M&E reporting module on a permanent basis. This tool will allow us to: 

 Use simple energy efficiency monitoring tool/table; and 

 Calculating indicators needed for donor and GoM investments (Tasks 4, 5, and 

6). 

 

Objective 3.3: Improved Citizen Understanding of Energy Efficiency 

 

 

The Public Awareness Campaign is an important tool in informing local population 

about the benefits of Energy Efficiency. LGSP, in cooperation with AEE, will assist 

partner towns in performing their EE public awareness campaigns using the EE Guide 

prepared and distributed by LGSP in Y2. LGSP will assist LGs in including EE as a 

permanent issue in the local mass media. LGSP will also work with local 

governments to organize “Energy Efficiency days” through production and 

distribution of posters and thematic leaflets informing the local population about the 

benefits of energy efficiency (task 5). 

 

As a follow up activity, LGSP team will assist partner towns in including the energy 

efficiency component in their Communication Strategies/Plans, including specific 

tools for improving citizens understanding of EE importance and usefulness. 

 

Assumptions for the Successful Implementation of Component 3 Activities 

 

Our overall assumptions under Component 3 include the following: 

 The template of LEEP/AP is approved by the AEE and there is “no objection” 

to continue the elaboration of LEEPs/APs for the partner towns; 

 The revised training materials for EMM training in Energy Efficiency and the 

curricula will be approved by AEE; 

 The M&E plans and systems will be approved by the AEE and local 

governments will not object to their use; 

 The EE Guide will be accepted by AEE as an information and communication 

tool. 

 

Incentives and Opportunities Fund and Direct Procurement Fund  

LGSP will support partner towns in pursuing proposed improvements under each 

component through the provision of direct procurements of equipment made on behalf 

of partner towns through the project’s Direct Procurement Fund (DPF). These 

procurements will come either as complementary equipment necessary to improving 

the delivery of a specific service under a larger financing project from national and 

international donor funds, direct interventions with equipment deemed necessary as a 

result of a needs assessment and service delivery improvement plan for the partner 

towns. 

 

LGSP envisions making direct procurements for partner towns starting in the third 

quarter of Year 3. These shall be strictly related to proposed qualitative and 

quantitative improvements in service delivery and energy efficiency.  
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These procurements will contribute to the achievement of objectives under 

Component 1 (1.1, 1.2 and 1.3); Component 2 (2.1, 2.2, 2.3, 2.4, and 2.5), and 

Component 3(3.1). 

 

The Incentives and Opportunities Fund (IOF) is a tool that LGSP will use to stimulate 

partner towns in their development goals. From this fund, LGSP will implement 

subcontracts to conduct technical assistance or assistance that supports investments to 

improve services or local capacity to deliver services, generate and manage revenues. 

The IOF fund will contribute greatly to the achievement of the LGSP objectives. It 

will serve as an important resource in support of town administrations’ efforts to 

access domestic and foreign funds for local development and implement priority 

improvements identified as a result of technical assistance. The IOF will target town 

administrations in all 32 raion capital towns and the capital of Autonomous Region of 

Gagauzia based on the priority development goals and objectives.  

 

The IOF will be an important contribution to the achievement of objectives 1.1, 1.2, 

1.3, and 1.4 under Component 1; 2.1, 2.2, 2.3, 2.4, and 2.5 under Component 2; and 

3.2 and 3.3 under Component 3.  
 

Gender  

LGSP will produce and publish a policy booklet in cooperation with partners (GIZ, 

etc.) providing gender guidance to LPAs. Gender aspects will be integrated as part of 

the human resources EMM training, involving Gender Focal persons to be nominated 

by each town. All EMM trainings will include an emphasis on gender. Gender needs 

and priorities will be reflected in the towns’ strategic plans, integrated service 

improvement plans, asset management, urban and land use plans, and budgets, so as 

to mitigate and avoid gender inequities.  

 

LGSP is ensuring equal participation of men and women in all its trainings and other 

activities and events, and is promoting equal access to public information, public 

hearings, etc. at the local level. Gender indicators have been added to the Quarterly 

Data Collection Forms and will be collected in Year 3 from all three cohorts, raising 

gender sensitive awareness at the same time. These will account for gender sensitive 

budgeting, equitable human resources policies in each town hall and municipal 

enterprise, ensuring equal opportunities at employment, measures against harassment 

and any type of discrimination.  

 

Understanding energy use at the household level, and the role of men, women, and 

vulnerable populations in energy use, will be considered in EE campaigns. The MPI 

citizen survey to be undertaken in Year 3, similar to the first one, will disaggregate 

data to determine gender differences in satisfaction and access to services. LGSP will 

continue to report in a gender sensitive manner and will promote gender-sensitive 

reporting in the partner towns. 
 

Environment Mitigation and Monitoring 
 

All three project components include activities which will have environmental 

implications, such as: strategic planning, service improvement plans, and land use 



 

 

plans under Component 1, capital investment plans under Component 2, and energy 

efficiency improvement through feasibility studies and training under Component 3. 

While all activities to take place in Year 3 are deemed categorical exclusion and 

therefore require no official mitigation by USAID, LGSP is still conscious of the 

impact a long-term plan or the training content can have on the environment based on 

how each take into account environmental concerns. 

 

While many of the activities labeled as negative determination in the IEE are no 

longer applicable to the project, LGSP recognizes that there are still some components 

with negative determination and even those labeled as categorical exclusion may have 

an indirect environmental impact. For those with negative determination, an 

Environmental Determination Review Checklist will be completed and counterparts 

will be required to complete specific actions to offset the environmental impact over 

the work. For those with categorical exclusion, we will take steps to ensure that 

environmental concerns are integrated into the activity as noted above. For example, 

as the EMM curriculum is developed, training modules will explicitly address 

environmental concerns associated with the content of each (e.g., land use, service 

delivery), and will include steps to ensure long-term municipal environmental 

compliance. Information regarding actions taken to address environmental issues will 

be included in project quarterly and annual performance reports, and mitigation steps 

will be monitored to gauge their effectiveness. 
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